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LMFS-96-21 
LIGNITE ENERGY MARKETING PLAN – REGIONAL MARKETING PLAN 

 
 
CONTRACTOR:    Simmons Advertising, Inc. 
      Himle Horner Incorporated 
 
PRINCIPAL INVESTIGATOR:  Fred Lukens 
      Phone: (701) 746-4583 
      Fax: (701) 746-8067   
 
CONTRACT AMOUNT:   $183,329.54  
 
 
Project Schedule –  6 Months  Project Deliverables 
 Contract Date – 4/22/96   Interim Report – 5/17/96 ✓✓✓✓ 
 Start Date – 4/22/96    Interim Report – 7/10/96 ✓✓✓✓ 
 Completion Date – 12/1/96   Interim Report – 8/1/96 ✓✓✓✓ 
        
Project Schedule – 10 Months                  Project Deliverables 
 Addendum to Contract – 9/6/96   Interim Report – 11/15/96 ✓✓✓✓ 
 Start Date – 9/6/96    Interim Report – 3/16/97 ✓✓✓✓ 
 Completion Date – 9/30/97   Final Report – 9/30/97 ✓✓✓✓ 
       
 
 
OBJECTIVE / STATEMENT OF WORK 
 
The objective of this project is to develop a regional lignite energy marketing plan. 
 
Project Description 
 
The contractor will use marketing research, communication tools and creative services to 
develop a long-term regional lignite energy marketing plan. The project has been extended to 
include the development of tools and creative communication works. Also, the contractor is 
assisting in presentation of the long-term plan to potential funding entities.  
 
STATUS  
 
The contractor successfully developed a regional lignite energy marketing plan that was partially 
funded as Project FY97-XXV-72, “Implementation of Regional Lignite Energy Marketing Plan.” 


